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Full Installation Schedule Share RSS Print

The start and end quarters listed for each city indicate when SmartMeter™

installation will begin and end. Installation will be within the dates

indicated for the majority of customers.

Schedule Updated: August 30, 2010

Cities indicated with "Stage 1 Completed*" have at least 85% of the meter

installations completed.

City Start End

Acampo Stage 1 Completed*

Ahwahnee Stage 1 Completed*

Alameda Q4 2009 Q4 2010

Alamo Stage 1 Completed*

Albany Stage 1 Completed*

Albion Q3 2010 Q4 2011

Alderpoint Q3 2010 Q3 2011

Alleghany Q2 2010 Q3 2010

Allensworth Stage 1 Completed*

Almanor Q3 2011 Q4 2011

Alpaugh Stage 1 Completed*

Alta Stage 1 Completed*

Alton Q3 2010 Q3 2011

Alviso Q1 2010 Q1 2011

Amador City Stage 1 Completed*

Amboy Q4 2010 Q2 2011

American Canyon Q4 2009 Q4 2010

Anderson Q1 2011 Q1 2012

Angels Camp Stage 1 Completed*

Angwin Q4 2009 Q4 2010

Annapolis Q2 2011 Q4 2011

Antelope Stage 1 Completed*
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Antioch Stage 1 Completed*

Applegate Q1 2010 Q2 2011

Aptos Q3 2011 Q4 2011

Arbuckle Q4 2010 Q1 2011

Arcata Q4 2010 Q2 2011

Arnold Stage 1 Completed*

Aromas Q2 2011 Q4 2011

Arroyo Grande Q2 2011 Q1 2012

Artois Q2 2011 Q2 2011

Arvin Q4 2010 Q2 2011

Atascadero Q4 2010 Q1 2012

Atherton Stage 1 Completed*

Atwater Stage 1 Completed*

Auberry Stage 1 Completed*

Auburn Q1 2010 Q2 2011

Aukum Q1 2010 Q4 2010

Avenal Stage 1 Completed*

Avery Stage 1 Completed*

Avila Beach Q3 2011 Q1 2012

Badger Stage 1 Completed*

Bakersfield Q4 2010 Q2 2011

Ballard Q2 2011 Q1 2012

Ballico Stage 1 Completed*

Bangor Q2 2010 Q1 2011

Banta Stage 1 Completed*

Bass Lake Stage 1 Completed*

Baxter Stage 1 Completed*

Bay Point Stage 1 Completed*

Bayside Q1 2011 Q2 2011

Beale Afb Q1 2010 Q2 2011

Bear Valley Q4 2010 Q2 2011
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Belden Q3 2011 Q4 2011

Bella Vista Q3 2011 Q1 2012

Belmont Stage 1 Completed*

Belvedere Q4 2010 Q1 2011

Ben Lomond Q3 2011 Q4 2011

Benicia Q4 2009 Q4 2010

Berenda Stage 1 Completed*

Berkeley Q1 2010 Q4 2010

Berry Creek Q2 2010 Q1 2011

Bethel Island Stage 1 Completed*

Bieber Q3 2011 Q4 2011

Big Bend Q3 2011 Q4 2011

Big Lagoon Q3 2010 Q2 2011

Big Oak Flat Stage 1 Completed*

Big Sur Q2 2011 Q3 2011

Biggs Q2 2010 Q1 2011

Biola Stage 1 Completed*

Birds Landing Stage 1 Completed*

Blocksburg Q3 2010 Q3 2011

Blue Lake Q1 2011 Q2 2011

Bodega Q1 2010 Q1 2011

Bodega Bay Q1 2010 Q1 2011

Bolinas Q4 2010 Q1 2011

Boonville Q2 2011 Q4 2011

Boron Q4 2010 Q2 2011

Boulder Creek Q4 2009 Q4 2011

Boyes Hot Springs Q1 2010 Q1 2011

Bradley Q1 2011 Q1 2012

Branscomb Q2 2011 Q4 2011

Brentwood Stage 1 Completed*
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Bridgeville Q4 2010 Q1 2011

Brisbane Stage 1 Completed*

Brookdale Q3 2011 Q4 2011

Brooks Stage 1 Completed*

Browns Valley Q1 2010 Q2 2011

Brownsville Q1 2010 Q2 2011

Brush Creek Q2 2010 Q1 2011

Bucks Lake Q3 2011 Q4 2011

Buellton Q4 2011 Q1 2012

Burlingame Q1 2011 Q2 2012

Burney Q3 2011 Q4 2011

Burnt Ranch Q1 2011 Q2 2011

Burrel Stage 1 Completed*

Burson Stage 1 Completed*

Butte City Q1 2011 Q1 2011

Butte Meadows Q1 2011 Q2 2011

Buttonwillow Q4 2010 Q2 2011

Byron Stage 1 Completed*

Cadiz Q4 2010 Q2 2011

California Valley Q4 2010 Q2 2011

Calistoga Q4 2009 Q4 2011

Calpella Q1 2011 Q4 2011

Cambria Q3 2011 Q1 2012

Cameron Park Q1 2010 Q4 2010

Camino Q1 2010 Q4 2010

Camp Connell Stage 1 Completed*

Camp Meeker Q1 2010 Q1 2011

Campbell Q4 2009 Q1 2011

Campo Seco Stage 1 Completed*

Camptonville Q1 2010 Q2 2011

Cantua Creek Stage 1 Completed*
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Canyon Q1 2010 Q4 2011

Canyon Dam Q3 2011 Q4 2011

Capay Stage 1 Completed*

Capitola Q1 2011 Q4 2011

Carlotta Q3 2010 Q2 2011

Carmel Q1 2011 Q4 2011

Carmel Valley Q1 2011 Q3 2011

Carmichael Stage 1 Completed*

Carrisa Plains Q4 2010 Q2 2011

Caruthers Stage 1 Completed*

Casmalia Q2 2011 Q1 2012

Caspar Q2 2011 Q4 2011

Cassel Q3 2011 Q1 2012

Castro Valley Stage 1 Completed*

Castroville Q3 2010 Q1 2012

Catheys Valley Stage 1 Completed*

Cayucos Q3 2011 Q1 2012

Cazadero Q1 2010 Q1 2011

Cedar Ridge Q2 2010 Q3 2010

Ceres Stage 1 Completed*

Challenge Q2 2010 Q2 2011

Chester Q2 2010 Q4 2011

Chicago Park Q2 2010 Q3 2010

Chico Q2 2010 Q1 2012

Chinese Camp Stage 1 Completed*

Cholame Q3 2010 Q1 2012

Chowchilla Stage 1 Completed*

Christian Valley Stage 1 Completed*

Chualar Q3 2010 Q1 2012

Citrus Heights Stage 1 Completed*
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Clarksburg Stage 1 Completed*

Clayton Stage 1 Completed*

Clear Creek Q3 2011 Q4 2011

Clearlake Q1 2011 Q4 2011

Clearlake Oaks Q2 2011 Q4 2011

Clearlake Park Q1 2011 Q4 2011

Clements Stage 1 Completed*

Clipper Mills Q2 2010 Q1 2011

Cloverdale Q1 2010 Q4 2011

Clovis Stage 1 Completed*

Clyde Stage 1 Completed*

Coalinga Q3 2011 Q1 2012

Coarsegold Stage 1 Completed*

Cobb Q3 2011 Q4 2011

Cohasset Q1 2011 Q2 2011

Cold Springs Stage 1 Completed*

Colfax Stage 1 Completed*

College City Q1 2011 Q1 2011

Colma Stage 1 Completed*

Coloma Q1 2010 Q4 2010

Columbia Stage 1 Completed*

Colusa Q4 2010 Q1 2011

Comptche Q2 2011 Q4 2011

Concord Stage 1 Completed*

Concow Q2 2010 Q3 2011

Cool Stage 1 Completed*

Copperopolis Stage 1 Completed*

Corcoran Stage 1 Completed*

Corning Q2 2011 Q1 2012

Corral De Tierra Q3 2010 Q1 2012

Corralitos Q1 2011 Q4 2011
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Corte Madera Q4 2010 Q1 2011

Cotati Q1 2010 Q1 2011

Cottonwood Q2 2011 Q1 2012

Coulterville Stage 1 Completed*

Courtland Stage 1 Completed*

Covelo Q1 2011 Q4 2011

Coyote Q1 2010 Q1 2011

Crescent Mills Q3 2011 Q4 2011

Cressey Stage 1 Completed*

Creston Q1 2011 Q1 2012

Crockett Stage 1 Completed*

Crows Landing Stage 1 Completed*

Cummings Q1 2011 Q3 2011

Cupertino Q4 2009 Q4 2011

Cutler Stage 1 Completed*

Cuyama Q4 2010 Q2 2011

Daggett Q4 2010 Q2 2011

Daly City Q1 2011 Q2 2012

Danville Stage 1 Completed*

Davenport Q3 2011 Q4 2011

Davis Stage 1 Completed*

Deer Park Q4 2009 Q4 2010

Del Loma Q1 2011 Q2 2011

Del Rey Q1 2011 Q3 2011

Del Rey Oaks Q1 2011 Q3 2011

Delevan Q4 2010 Q2 2011

Delhi Stage 1 Completed*

Denair Stage 1 Completed*

Derby Acres Q4 2010 Q2 2011

Diablo Stage 1 Completed*
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Diamond Springs Q1 2010 Q4 2010

Dillon Beach Stage 1 Completed*

Dinsmore Q3 2010 Q3 2011

Dinuba Stage 1 Completed*

Discovery Bay Stage 1 Completed*

Dixon Stage 1 Completed*

Dobbins Q1 2010 Q2 2011

Dorrington Stage 1 Completed*

Dos Palos Stage 1 Completed*

Dos Rios Q1 2011 Q4 2011

Douglas Flat Stage 1 Completed*

Downieville Q2 2010 Q3 2010

Drytown Stage 1 Completed*

Dublin Stage 1 Completed*

Duncans Mills Q1 2010 Q1 2011

Dunlap Stage 1 Completed*

Dunnigan Q1 2011 Q1 2011

Durham Q1 2011 Q2 2011

Dustin Acres Q4 2010 Q2 2011

Dutch Flat Stage 1 Completed*

Earlimart Stage 1 Completed*

East Nicolaus Q1 2010 Q2 2011

East Palo Alto Stage 1 Completed*

Easton Stage 1 Completed*

Echo Lake Q1 2010 Q4 2010

Edison Q4 2010 Q2 2011

Edwards Q4 2010 Q2 2011

El Cerrito Stage 1 Completed*

El Dorado Q1 2010 Q4 2010

El Dorado Hills Q1 2010 Q4 2010

El Granada Stage 1 Completed*
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El Macero Stage 1 Completed*

El Nido Stage 1 Completed*

El Portal Stage 1 Completed*

El Sobrante Stage 1 Completed*

El Verano Q1 2010 Q1 2011

Elderwood Stage 1 Completed*

Elk Q1 2011 Q4 2011

Elk Creek Q2 2011 Q2 2011

Elk Grove Stage 1 Completed*

Elmira Stage 1 Completed*

Elverta Q1 2010 Q2 2011

Emerald Hills Stage 1 Completed*

Emeryville Q1 2010 Q4 2010

Emigrant Gap Stage 1 Completed*

Empire Stage 1 Completed*

Escalon Stage 1 Completed*

Esparto Stage 1 Completed*

Ettersburg Q1 2011 Q3 2011

Eureka Q3 2010 Q2 2011

Fair Oaks Stage 1 Completed*

Fairfax complete Q1 2011

Fairfield Stage 1 Completed*

Fairhaven Q3 2010 Q2 2011

Fairmead Stage 1 Completed*

Fall River Mills Q3 2011 Q1 2012

Fallon Stage 1 Completed*

Farmington Stage 1 Completed*

Feather Falls Q2 2010 Q1 2011

Fellows Q4 2010 Q2 2011

Felton Q3 2011 Q4 2011
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Fernbridge Q3 2010 Q3 2011

Ferndale Q4 2010 Q1 2011

Fiddletown Stage 1 Completed*

Fieldbrook Q3 2010 Q2 2011

Fields Landing Q1 2011 Q2 2011

Finley Q3 2011 Q4 2011

Firebaugh Stage 1 Completed*

Fish Camp Stage 1 Completed*

Five Points Stage 1 Completed*

Flournoy Q2 2011 Q1 2012

Folsom Stage 1 Completed*

Forbestown Q2 2010 Q1 2011

Forest Glen Q1 2011 Q1 2012

Forest Knolls Q4 2010 Q1 2011

Forest Ranch Q1 2011 Q2 2011

Foresthill Q1 2010 Q2 2011

Forestville Q1 2010 Q1 2011

Fort Bragg Q1 2011 Q4 2011

Fort Seward Q1 2011 Q3 2011

Fortuna Q3 2010 Q2 2011

Foster City Stage 1 Completed*

Fowler Stage 1 Completed*

Freedom Q3 2011 Q4 2011

Freestone Q1 2010 Q1 2011

Fremont Q4 2009 Q4 2011

French Camp Stage 1 Completed*

French Gulch Q4 2011 Q1 2012

Fresno Stage 1 Completed*

Friant Stage 1 Completed*

Fulton Q1 2010 Q1 2011

Galt Stage 1 Completed*
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Garberville Q3 2010 Q3 2011

Garden Valley Q1 2010 Q4 2010

Gaviota Q2 2011 Q1 2012

Georgetown Stage 1 Completed*

Gerber Q2 2011 Q1 2012

Geyserville Q1 2010 Q1 2011

Gilroy Q1 2010 Q4 2011

Glen Ellen Q1 2010 Q1 2011

Glencoe Stage 1 Completed*

Glenhaven Q3 2011 Q4 2011

Glenn Q4 2010 Q2 2011

Gold River Stage 1 Completed*

Gold Run Stage 1 Completed*

Goleta Q2 2011 Q1 2012

Gonzales Q3 2010 Q1 2012

Goodyears Bar Q2 2010 Q3 2010

Granite Bay Stage 1 Completed*

Grass Valley Q1 2010 Q2 2011

Graton Q1 2010 Q1 2011

Grayson Stage 1 Completed*

Greeley Hill Stage 1 Completed*

Greenbrae Q4 2010 Q1 2011

Greenfield Q4 2011 Q1 2012

Greenville Q3 2011 Q4 2011

Greenwood Stage 1 Completed*

Gridley Q1 2010 Q2 2011

Grimes Q1 2011 Q1 2011

Grizzly Flats Q1 2010 Q4 2010

Groveland Stage 1 Completed*

Grover Beach Q3 2011 Q1 2012
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Guadalupe Q4 2011 Q1 2012

Gualala Q2 2011 Q4 2011

Guerneville Q1 2010 Q1 2011

Guinda Stage 1 Completed*

Gustine Stage 1 Completed*

Halcyon Q2 2011 Q1 2012

Half Moon Bay Stage 1 Completed*

Hamilton City Q2 2011 Q2 2011

Hanford Stage 1 Completed*

Harmony Q2 2011 Q1 2012

Harris Q1 2011 Q3 2011

Hat Creek Q3 2011 Q4 2011

Hathaway Pines Stage 1 Completed*

Hawkins Bar Q1 2011 Q2 2011

Hayward Q2 2011 Q4 2011

Healdsburg Q4 2009 Q1 2011

Helm Stage 1 Completed*

Hercules Q3 2011 Q1 2012

Heritage Ranch Q3 2010 Q1 2012

Hickman Stage 1 Completed*

Hidden Valley Lake Q2 2011 Q4 2011

Hillsborough Stage 1 Completed*

Hilmar Stage 1 Completed*

Hinkley Q4 2010 Q2 2011

Hollister Q1 2011 Q1 2012

Holt Stage 1 Completed*

Honcut Q2 2010 Q1 2011

Honeydew Q3 2010 Q3 2011

Hoopa Q3 2010 Q2 2011

Hopland Q2 2011 Q4 2011

Hornitos Stage 1 Completed*
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Hughson Stage 1 Completed*

Hume Stage 1 Completed*

Hurleton Q2 2010 Q1 2011

Huron Stage 1 Completed*

Hydesville Q3 2010 Q2 2011

Igo Q4 2011 Q1 2012

Indian Falls Q3 2011 Q4 2011

Inverness Q4 2010 Q1 2011

Inyokern Q4 2010 Q2 2011

Ione Stage 1 Completed*

Isleton Stage 1 Completed*

Jackson Stage 1 Completed*

Jamestown Stage 1 Completed*

Jenner Q1 2010 Q1 2011

Jenny Lind Stage 1 Completed*

Johnson Park Q3 2011 Q4 2011

Jolon Q3 2011 Q1 2012

Keddie Q3 2011 Q4 2011

Kelsey Q1 2010 Q4 2011

Kelseyville Q2 2011 Q4 2011

Kensington Stage 1 Completed*

Kentfield Q4 2010 Q1 2011

Kenwood Q4 2009 Q1 2011

Kerman Stage 1 Completed*

Kettenpom Q1 2011 Q3 2011

Kettleman City Stage 1 Completed*

Keyes Stage 1 Completed*

King City Q3 2010 Q1 2012

Kings Canyon Stage 1 Completed*

Kingsburg Stage 1 Completed*
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Kingvale Stage 1 Completed*

Kneeland Q1 2011 Q2 2011

Knights Ferry Stage 1 Completed*

Knights Landing Stage 1 Completed*

Knightsen Stage 1 Completed*

Korbel Q3 2010 Q2 2011

Kyburz Q1 2010 Q4 2010

La Grange Stage 1 Completed*

La Honda Stage 1 Completed*

La Porte Q2 2010 Q1 2011

La Selva Beach Q1 2011 Q4 2011

Lafayette Stage 1 Completed*

Lagunitas Q4 2010 Q1 2011

Lake Almanor Q3 2011 Q4 2011

Lake Berryessa Q4 2009 Q4 2010

Lakehead Q4 2011 Q1 2012

Lakeport Q1 2011 Q4 2011

Lamont Q4 2010 Q2 2011

Larkspur Q3 2010 Q1 2011

Lathrop Stage 1 Completed*

Laton Stage 1 Completed*

Laytonville Q3 2010 Q4 2011

Le Grand Stage 1 Completed*

Lebec Q4 2010 Q2 2011

Leggett Q3 2010 Q3 2011

Lemoore Stage 1 Completed*

Lincoln Q1 2010 Q2 2011

Linda Q1 2010 Q2 2011

Linden Stage 1 Completed*

Little Norway Q1 2010 Q4 2010

Little River Q2 2011 Q4 2011
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Little Valley Q3 2011 Q4 2011

Live Oak Q1 2010 Q2 2011

Livermore Q4 2009 Q1 2011

Livingston Stage 1 Completed*

Loch Lomond Q3 2011 Q4 2011

Lockeford Stage 1 Completed*

Lockwood Q4 2011 Q1 2012

Lodi Stage 1 Completed*

Loleta Q3 2010 Q2 2011

Loma Mar Stage 1 Completed*

Loma Rica Q1 2010 Q2 2011

Lompoc Q3 2011 Q1 2012

Long Barn Stage 1 Completed*

Loomis Q1 2010 Q2 2011

Los Alamos Q4 2011 Q1 2012

Los Altos Q4 2009 Q1 2011

Los Altos Hills Q4 2009 Q1 2011

Los Banos Stage 1 Completed*

Los Gatos Q4 2009 Q4 2011

Los Molinos Q2 2011 Q1 2012

Los Olivos Q4 2011 Q1 2012

Los Osos Q3 2011 Q1 2012

Lost Hills Q4 2010 Q2 2011

Lotus Q1 2010 Q4 2010

Lower Lake Q2 2011 Q4 2011

Lucerne Q4 2010 Q4 2011

Lucerne Valley Q4 2010 Q2 2011

Mad River Q4 2010 Q1 2011

Madera Stage 1 Completed*

Madison Stage 1 Completed*
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Magalia Q2 2010 Q3 2011

Manchester Q2 2011 Q4 2011

Manila Q3 2010 Q2 2011

Manteca Stage 1 Completed*

Manton Q2 2011 Q1 2012

Maple Creek Q3 2010 Q2 2011

Maricopa Q4 2010 Q2 2011

Marina Q1 2011 Q1 2012

Mariposa Stage 1 Completed*

Marshall Q3 2010 Q1 2011

Martell Stage 1 Completed*

Martinez Stage 1 Completed*

Marysville Q1 2010 Q2 2011

Mather Stage 1 Completed*

Maxwell Q4 2010 Q1 2011

Mc Farland Q4 2010 Q2 2011

Mc Kittrick Q4 2010 Q2 2011

Mcarthur Q3 2011 Q1 2012

Mcclellan Stage 1 Completed*

Mckinleyville Q3 2010 Q3 2011

Meadow Valley Q3 2011 Q4 2011

Meadow Vista Stage 1 Completed*

Mendocino Q1 2011 Q4 2011

Mendota Stage 1 Completed*

Menlo Park Stage 1 Completed*

Merced Stage 1 Completed*

Meridian Q1 2011 Q1 2011

Mettler Station Q4 2010 Q2 2011

Mi Wuk Village Stage 1 Completed*

Middletown Q3 2011 Q4 2011

Midpines Stage 1 Completed*
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Mill Creek Q2 2011 Q1 2012

Mill Valley Q3 2010 Q1 2011

Millbrae Stage 1 Completed*

Millville Q4 2011 Q1 2012

Milpitas Q1 2010 Q1 2011

Mineral Q2 2011 Q1 2012

Miramonte Stage 1 Completed*

Miranda Q3 2010 Q3 2011

Moccasin Stage 1 Completed*

Modesto Stage 1 Completed*

Mojave Q4 2010 Q2 2011

Mokelumne Hill Stage 1 Completed*

Monmouth Stage 1 Completed*

Montara Stage 1 Completed*

Monte Rio Q1 2010 Q1 2011

Monte Sereno Q4 2009 Q1 2011

Monterey Q2 2011 Q3 2011

Montgomery Creek Q3 2011 Q4 2011

Moraga Stage 1 Completed*

Morgan Hill Q1 2010 Q4 2011

Morro Bay Q3 2011 Q1 2012

Moss Beach Stage 1 Completed*

Moss Landing Q1 2011 Q1 2012

Mount Aukum Q1 2010 Q4 2010

Mount Hamilton Q1 2010 Q1 2011

Mount Hermon Q3 2011 Q4 2011

Mountain House Stage 1 Completed*

Mountain Ranch Stage 1 Completed*

Mountain View Q4 2009 Q1 2011

Muir Beach Q4 2010 Q1 2011
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Murphys Stage 1 Completed*

Myers Flat Q1 2011 Q3 2011

Napa Q4 2009 Q4 2010

Navarro Q2 2011 Q4 2011

Nelson Q1 2011 Q2 2011

Nevada City Q2 2010 Q3 2010

New Cuyama Q4 2010 Q2 2011

Newark Q4 2009 Q1 2011

Newberry Springs Q4 2010 Q2 2011

Newcastle Q1 2010 Q2 2011

Newman Stage 1 Completed*

Nicasio Q4 2010 Q1 2011

Nice Q3 2011 Q4 2011

Nicolaus Q1 2010 Q2 2011

Nipomo Q3 2011 Q1 2012

Norden Stage 1 Completed*

North Edwards Q4 2010 Q2 2011

North Fork Stage 1 Completed*

North Highlands Stage 1 Completed*

North San Juan Q2 2010 Q3 2010

Novato Q1 2010 Q1 2011

Nubieber Q3 2011 Q4 2011

O Neals Stage 1 Completed*

Oak Run Q3 2011 Q1 2012

Oakdale Stage 1 Completed*

Oakhurst Stage 1 Completed*

Oakland Q4 2009 Q4 2010

Oakley Stage 1 Completed*

Oakville Q4 2009 Q4 2010

Occidental Q1 2010 Q1 2011

Oceano Q2 2011 Q1 2012
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Old Station Q3 2011 Q4 2011

Olema Q3 2010 Q1 2011

Olivehurst Q1 2010 Q2 2011

Omo Ranch Q1 2010 Q4 2010

Ono Q3 2011 Q1 2012

Orange Cove Stage 1 Completed*

Orangevale Stage 1 Completed*

Orcutt Q4 2011 Q1 2012

Ord Bend Q1 2011 Q2 2011

Oregon House Q1 2010 Q2 2011

Orick Q1 2011 Q2 2011

Orinda Stage 1 Completed*

Orland Q1 2011 Q1 2012

Orleans Q3 2010 Q2 2011

Oro Grande Q4 2010 Q2 2011

Orosi Stage 1 Completed*

Oroville Q2 2010 Q3 2011

Pacheco Stage 1 Completed*

Pacific Grove Q1 2011 Q3 2011

Pacific House Q1 2010 Q4 2010

Pacifica Stage 1 Completed*

Paicines Q3 2011 Q1 2012

Palermo Q2 2010 Q1 2011

Palo Alto Q4 2009 Q1 2011

Palo Cedro Q4 2011 Q1 2012

Paradise Q2 2010 Q3 2011

Paradise Pines Q2 2010 Q3 2011

Parkfield Q3 2010 Q1 2012

Parlier Stage 1 Completed*

Paskenta Q2 2011 Q1 2012
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Paso Robles Q3 2010 Q1 2012

Patterson Stage 1 Completed*

Paynes Creek Q2 2011 Q1 2012

Pebble Beach Q2 2011 Q3 2011

Penn Valley Q2 2010 Q3 2010

Penngrove Q1 2010 Q1 2011

Penryn Q1 2010 Q2 2011

Pepperwood Q3 2010 Q3 2011

Pescadero Stage 1 Completed*

Petaluma Q1 2010 Q1 2011

Petrolia Q1 2011 Q3 2011

Phillipsville Q1 2011 Q3 2011

Philo Q2 2011 Q4 2011

Piedmont Q1 2010 Q4 2010

Piedra Stage 1 Completed*

Piercy Q1 2011 Q3 2011

Pike City Q2 2010 Q3 2010

Pilot Hill Stage 1 Completed*

Pine Grove Stage 1 Completed*

Pinecrest Stage 1 Completed*

Pinedale Stage 1 Completed*

Pinehurst Stage 1 Completed*

Pinole Stage 1 Completed*

Pioneer Stage 1 Completed*

Pismo Beach Q3 2011 Q1 2012

Pittsburg Stage 1 Completed*

Pixley Stage 1 Completed*

Placerville Q1 2010 Q4 2010

Planada Stage 1 Completed*

Platina Q2 2011 Q1 2012

Pleasant Grove Q1 2010 Q2 2011
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Pleasant Hill Stage 1 Completed*

Pleasanton Stage 1 Completed*

Plumas Lake Q1 2010 Q2 2011

Plymouth Q1 2010 Q4 2010

Point Arena Q2 2011 Q4 2011

Point Reyes Station Q4 2010 Q1 2011

Pollock Pines Q1 2010 Q4 2010

Pond Q4 2010 Q2 2011

Pope Valley Q4 2009 Q4 2010

Port Costa Stage 1 Completed*

Portola Valley Stage 1 Completed*

Portola Vally Stage 1 Completed*

Potter Valley Q2 2011 Q4 2011

Prather Stage 1 Completed*

Prattville Q3 2011 Q4 2011

Presidio Q1 2011 Q2 2012

Princeton Q1 2011 Q2 2011

Proberta Q2 2011 Q1 2012

Prunedale Q3 2010 Q1 2012

Pulga Q2 2010 Q3 2011

Quincy Q3 2011 Q4 2011

Rackerby Q2 2010 Q1 2011

Ragged Point Q2 2011 Q1 2012

Rail Road Flat Stage 1 Completed*

Raisin City Stage 1 Completed*

Rancho Cordova Stage 1 Completed*

Rancho Tehama Q1 2011 Q1 2012

Raymond Stage 1 Completed*

Red Bluff Q1 2011 Q1 2012

Red Mountain Q4 2010 Q2 2011



3/3/11 4:20 PMFull Installation Schedule

Page 22 of 29http://pge.com/myhome/customerservice/smartmeter/deployment/deployment.shtml

Red Top Stage 1 Completed*

Redcrest Q4 2010 Q3 2011

Redding Q1 2011 Q1 2012

Redway Q1 2011 Q3 2011

Redwood City Q1 2010 Q1 2011

Redwood Estates Q4 2009 Q1 2011

Redwood Valley Q1 2011 Q4 2011

Reedley Stage 1 Completed*

Rescue Q1 2010 Q4 2010

Richfield Q1 2011 Q1 2012

Richmond Q1 2010 Q4 2010

Richvale Q2 2010 Q1 2011

Ridgecrest Q4 2010 Q2 2011

Rio Dell Q3 2010 Q2 2011

Rio Linda Stage 1 Completed*

Rio Nido Q1 2010 Q1 2011

Rio Oso Q1 2010 Q2 2011

Rio Vista Stage 1 Completed*

Ripon Stage 1 Completed*

River Pines Stage 1 Completed*

Riverbank Stage 1 Completed*

Riverdale Stage 1 Completed*

Robbins Stage 1 Completed*

Rocklin Q1 2010 Q2 2011

Rockport Q1 2011 Q3 2011

Rodeo Stage 1 Completed*

Rohnert Park Q1 2010 Q1 2011

Roseville Q1 2010 Q2 2011

Ross Q4 2010 Q1 2011

Rough And Ready Q2 2010 Q3 2010

Round Mountain Q3 2011 Q1 2012
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Royal Oaks Q3 2010 Q1 2012

Rumsey Stage 1 Completed*

Ruth Q4 2009 Q1 2011

Rutherford Q4 2009 Q4 2010

Ryde Stage 1 Completed*

Sacramento Q1 2010 Q2 2011

Saint Helena Q4 2009 Q4 2010

Salida Stage 1 Completed*

Salinas Q3 2010 Q1 2012

Salyer Q1 2011 Q2 2011

Samoa Q1 2011 Q2 2011

San Andreas Stage 1 Completed*

San Anselmo Q3 2010 Q1 2011

San Ardo Q4 2011 Q1 2012

San Bruno Stage 1 Completed*

San Carlos Stage 1 Completed*

San Francisco Q1 2011 Q2 2012

San Geronimo Q4 2010 Q1 2011

San Gregorio Stage 1 Completed*

San Joaquin Stage 1 Completed*

San Jose Q4 2009 Q4 2011

San Juan Bautista Q3 2010 Q4 2011

San Leandro Q4 2009 Q1 2011

San Lorenzo Stage 1 Completed*

San Lucas Q4 2011 Q1 2012

San Luis Obispo Q2 2011 Q1 2012

San Martin Q1 2010 Q4 2011

San Mateo Stage 1 Completed*

San Miguel Q1 2011 Q1 2012

San Pablo Stage 1 Completed*
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San Quentin Q3 2010 Q1 2011

San Rafael Q3 2010 Q1 2011

San Ramon Stage 1 Completed*

San Simeon Q3 2011 Q1 2012

Sand City Q2 2011 Q3 2011

Sanger Stage 1 Completed*

Santa Barbara Q2 2011 Q1 2012

Santa Clara Q4 2009 Q1 2011

Santa Cruz Q2 2011 Q4 2011

Santa Margarita Q4 2010 Q1 2012

Santa Maria Q2 2011 Q1 2012

Santa Nella Stage 1 Completed*

Santa Rosa Q1 2010 Q1 2011

Santa Ynez Q4 2011 Q1 2012

Saratoga Q4 2009 Q1 2011

Sausalito Q4 2010 Q1 2011

Scotia Q4 2010 Q1 2011

Scotts Valley Q3 2011 Q4 2011

Sea Ranch Q2 2011 Q4 2011

Seaside Q2 2011 Q3 2011

Sebastopol Q1 2010 Q1 2011

Selma Stage 1 Completed*

Seville Stage 1 Completed*

Shafter Q4 2010 Q2 2011

Shandon Q1 2011 Q1 2012

Shasta Q4 2011 Q1 2012

Shasta Lake Q4 2011 Q1 2012

Shaver Lake Stage 1 Completed*

Sheep Ranch Stage 1 Completed*

Shell Beach Q3 2010 Q1 2012

Sheridan Q1 2010 Q2 2011
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Shingle Spgs Q1 2010 Q4 2010

Shingle Springs Q1 2010 Q4 2010

Shingletown Q1 2011 Q1 2012

Sierra City Q2 2010 Q3 2010

Sierra Village Stage 1 Completed*

Silver Fork Q1 2010 Q4 2010

Sisquoc Q2 2011 Q1 2012

Sites Q4 2010 Q2 2011

Smartsville Q1 2010 Q2 2011

Smartville Q1 2010 Q2 2011

Snelling Stage 1 Completed*

Soda Springs Stage 1 Completed*

Soledad Q3 2010 Q1 2012

Solvang Q4 2011 Q1 2012

Somerset Q1 2010 Q4 2010

Somes Bar Q1 2011 Q2 2011

Sonoma Q1 2010 Q1 2011

Sonora Stage 1 Completed*

Soquel Q3 2011 Q4 2011

Soulsbyville Stage 1 Completed*

South San Francisco Stage 1 Completed*

South Dos Palos Stage 1 Completed*

Spreckels Q3 2010 Q1 2012

Springville Stage 1 Completed*

Squaw Valley Stage 1 Completed*

St Helena Q4 2009 Q4 2010

Stanford Stage 1 Completed*

Stevinson Stage 1 Completed*

Stewarts Point Q1 2011 Q4 2011

Stinson Beach Q4 2010 Q1 2011
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Stirling City Q2 2010 Q3 2011

Stockton Stage 1 Completed*

Stonyford Q4 2010 Q2 2011

Storrie Q2 2010 Q3 2011

Stratford Stage 1 Completed*

Strawberry Q1 2010 Q1 2011

Strawberry Valley Q2 2010 Q1 2011

Sugar Pine Stage 1 Completed*

Suisun City Q4 2009 Q4 2010

Sultana Stage 1 Completed*

Summit City Q3 2011 Q1 2012

Sunnyvale Q4 2009 Q1 2011

Sunol Stage 1 Completed*

Susanville Q3 2011 Q4 2011

Sutter Q1 2010 Q2 2011

Sutter Creek Stage 1 Completed*

Taft Q4 2010 Q2 2011

Talmage Q1 2011 Q4 2011

Tamarack Stage 1 Completed*

Taylorsville Q3 2011 Q4 2011

Tehachapi Q4 2010 Q2 2011

Tehama Q2 2011 Q1 2012

Templeton Q1 2011 Q1 2012

The Sea Ranch Q1 2011 Q4 2011

Thornton Stage 1 Completed*

Three Rocks Stage 1 Completed*

Tiburon Q4 2010 Q1 2011

Tobin Q2 2010 Q3 2011

Tollhouse Stage 1 Completed*

Tomales Stage 1 Completed*

Tracy Stage 1 Completed*



3/3/11 4:20 PMFull Installation Schedule

Page 27 of 29http://pge.com/myhome/customerservice/smartmeter/deployment/deployment.shtml

Tranquillity Stage 1 Completed*

Traver Stage 1 Completed*

Travis Afb Stage 1 Completed*

Tres Pinos Q3 2011 Q4 2011

Trinidad Q1 2011 Q2 2011

Trona Q4 2010 Q2 2011

Tulare Stage 1 Completed*

Tuolumne Stage 1 Completed*

Tupman Q4 2010 Q2 2011

Turlock Stage 1 Completed*

Twain Q3 2011 Q4 2011

Twain Harte Stage 1 Completed*

Twin Bridges Q1 2010 Q4 2010

Ukiah Q1 2010 Q4 2011

Union City Q4 2009 Q1 2011

Upper Lake Q1 2010 Q4 2011

Vacaville Stage 1 Completed*

Vallecito Stage 1 Completed*

Vallejo Q4 2009 Q4 2010

Valley Acres Q4 2010 Q2 2011

Valley Ford Q1 2010 Q1 2011

Valley Home Stage 1 Completed*

Valley Spgs Stage 1 Completed*

Valley Springs Stage 1 Completed*

Vernalis Stage 1 Completed*

Victor Q4 2010 Q2 2011

Victorville Q4 2010 Q2 2011

Villa Grande Q1 2010 Q1 2011

Vina Q1 2011 Q1 2012

Visalia Stage 1 Completed*
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Volcano Stage 1 Completed*

Volta Stage 1 Completed*

Wallace Stage 1 Completed*

Walnut Creek Stage 1 Completed*

Walnut Grove Stage 1 Completed*

Wasco Q4 2010 Q2 2011

Washington Q2 2010 Q3 2010

Waterford Stage 1 Completed*

Watsonville Q1 2011 Q1 2012

Waukena Stage 1 Completed*

Wawona Stage 1 Completed*

Weaverville Q1 2011 Q1 2012

Weimar Stage 1 Completed*

Weitchpec Q1 2011 Q2 2011

Weott Q1 2011 Q3 2011

West Point Stage 1 Completed*

West Sacramento Stage 1 Completed*

Westhaven Q3 2010 Q2 2011

Westley Stage 1 Completed*

Westport Q1 2011 Q4 2011

Westwood Q3 2011 Q4 2011

Wheatland Q1 2010 Q2 2011

Wheeler Ridge Q4 2010 Q2 2011

Whiskeytown Q3 2011 Q1 2012

White Pines Stage 1 Completed*

Whitethorn Q1 2011 Q3 2011

Whitmore Q4 2011 Q1 2012

Wildwood Q1 2011 Q1 2012

Williams Q4 2010 Q2 2011

Willits Q1 2011 Q4 2011

Willow Creek Q3 2010 Q2 2011
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Willows Q4 2009 Q4 2011

Wilseyville Stage 1 Completed*

Windsor Q1 2010 Q2 2011

Winters Stage 1 Completed*

Winton Stage 1 Completed*

Wishon Stage 1 Completed*

Witter Springs Q1 2011 Q4 2011

Wonder Valley Stage 1 Completed*

Woodacre Q4 2010 Q1 2011

Woodbridge Stage 1 Completed*

Woodlake Stage 1 Completed*

Woodland Stage 1 Completed*

Woodside Stage 1 Completed*

Yankee Hill Q2 2010 Q3 2011

Yettem Stage 1 Completed*

Yolo Stage 1 Completed*

Yorkville Q2 2011 Q4 2011

Yosemite National Park Stage 1 Completed*

Yountville Q4 2009 Q4 2010

Yuba City Q1 2010 Q2 2011

Zamora Stage 1 Completed*

Zenia Q3 2010 Q3 2011


